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LOGNOTE -- Chief, Operations Group, 31 January 1986

2, kalled this morning with an update to the Zo%1
OL engineers' report sent in yesterday (FBIS/Nicosia 00112). [::::::] 25x1
said he had forwarded a report to the architect yesterday asking
that several parts of the foundation work be repaired. This
morning he had visited the site, met with the architect, and
reached a compromise. As put it, the architect has agreed 25%1
to replace some front sections of the building foundation wall,
and[:%:::}has agreed not to push for the replacement of the 25x%1
dog-leg section--terms and identities known to the OL engineers as
well. At this moment,]  ind the architect expect the 25%1
contractor to follow through on the recommended improvements. le
has requested the contractor to provide by 7 February a rough
schedule of how the repairs are proposed to be done and to submit
a revised statement of work. [Dﬁf%as decided to stay in Cyprus 25%1
through all of next week before taking his R&R to England and the
u.S. also noted that so far the tests on the perimeter wall 25%1
have been positive, but several more need be taken before he will
accept the perimeter walls in its entirety. [::;::]will be bringing 25%1
along with him the complete, definitive set of drawings for the
project. 1 told we'd give him a day's TDY here, tentatively 25x%1

set for 14 February, to go over a number of issues related to the
building project. He is willing to meet with the OL engineers if
they think that would be necessary. At least one OL engineer,
unidentified at the moment, is scheduled to revisit the bureau to
inspect the repair work within 4-6 weeks.

(cc: D/FBIS, C/AS, C/FED, C/FEB/RE&CD)
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